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Verdi Bike and Pedestrian  
Rail Undercrossing (CS16E)  

PROJECT STATUS 
 

 
Project design is 100% 
complete and is expected to 
go to Planning Commission in 
early 2023.  
 
 
 

ABOUT THE PROJECT 
 

Initial design and exploration for a Cardiff area pedestrian rail 
crossing began in 2015 with a broad examination of alternative rail 
crossing options and locations in the Montgomery/Verdi Ave. 
vicinity. 
 
Over time, the project location and scope evolved significantly.  
With SANDAG’s construction of the Cardiff segment of the Coastal 
Rail Trail, changes in project area grade and drainage led to a 
change in focus away from an at-grade crossing to a rail 
undercrossing, which required additional examination and design 
work, as well as additional environmental analysis, outside agency 
coordination and project permitting.  Over the course of the 
design progression, the city has executed eight amendments to 
the project design and scope in order to achieve the best possible 
solution for the community.   
 
In February 2020, City Council directed staff to proceed with 
completion of final design and permitting for a pedestrian 
undercrossing at Verdi Ave. and fully funded the final design phase 
of the project.   
 
The project supports the Quality Transportation vision of the City’s 
Strategic Plan by providing effective, safe, and easy transportation 
for all modes of movement and for all demographics. 
 
REVIEW PROCESS 
The project was developed in coordination with the Cardiff 
community, Cardiff 101 Mainstreet Association and CA State Parks.  
Additional coordination and permitting was conducted with NCTD, 
SANDAG, FRA and CPUC.  Community workshops and wayside 
horn demonstrations were conducted in 2017 and 2018 during 
early variations of design.  Project alternatives were presented and 
explored as part of the Coastal Mobility & Livability Study.  Here’s a 
link to the April 25, 2017 CMLS workshop that explores various 
undercrossing concepts at Verdi Ave.: Community Meeting  
 

PROJECT BUDGET 
 

 
The total cost for design and 
permitting is $1.77M and has 
been fully funded by City 
Council.   
 
The Construction phase is 
estimated to cost $14M in 2021 
dollars.   
 
The construction phase is not 
yet funded. Design is 100% 
complete.  

UPDATED: 12.07.22 

https://encinitasca.gov/Portals/0/City%20Documents/Documents/Development%20Services/Planning/Advanced%20Planning/CMLS/Verdi%20Crossing%20Concept%20Presentation.pdf
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CONTACT US 
There are a number of ways the community can stay 
informed about the project throughout construction:  
• Email Alerts:  Sign up to receive City News and Updates 
 via email alert from the ‘I want to’ section of the city’s 
 website, at: City Updates 
 
• Email questions:  Send project questions to Kris Eckert 
 At KEckert@encinitasca.gov  or 760-633-2763  

PROJECT LOCATION 
AND AMENITIES 
 
The Verdi Rail Undercrossing project 
will provide a safe pedestrian and 
bicycle railway crossing for the Cardiff 
by-the-Sea area of Encinitas and will 
build a connection between San Elijo 
Avenue and S. Coast Highway 101, 
roughly midway between Chesterfield 
Dr. and Santa Fe Dr.  
 
Trailheads and pathways to the rail 
undercrossing will be located on San 
Elijo Ave. at both Verdi Ave. and Liszt 
Ave.   
 
The undercrossing pathways will 
intersect and cross the Coastal Rail 
Trail (CRT) where widened landings 
will be used to mitigate congestion.  
An additional stair-free ADA friendly 
pathway will connect the CRT to San 
Elijo Ave. at Verdi Ave. 
 
New pedestrian activated RRFB 
Crosswalks will be installed on San 
Elijo Ave. at Verdi Ave. and Liszt Ave., 
and a new pedestrian activated traffic 
signal is planned for installation at 
South Coast Highway 101, similar to the 
Swami’s Ped X-ing signal.  
 
The existing CRT path alignment and 
Verdi drainage feature will be 
maintained.  Consideration was made 
to layout the paths in such a way as to 
minimize impact to existing parking 
areas. 
  
The CRT will remain open during the 
majority of construction activity, 
however, during construction of the 
CRT path intersections and storm drain 
crossing installation, pedestrians will 
be temporarily diverted around the 
project along San Elijo Ave. 
 

https://encinitasca.gov/Home/City-Updates
mailto:KEckert@encinitasca.gov

